
1 

 

 

Week of 2/20:  

 Site - Continue pot holing to identify location of 

underground utilities  

 Site - Continue grubbing trail – south to north 

 Site - Continue to remove split rail and chain link 

fencing  

 Sta 40+00 to 42+00 - Begin dewatering for 

channel excavation       

 Sta 234+00 - Begin excavation for  Wall #6   

 Sta 239+50 – Begin excavation for Wall #7 

 Sta 239+50 – Construct headwall  

 

Week of 2/27: 

 Site - Continue grubbing trail – south to north 

 Sta 40+00 to 42+00 - Continue dewatering for 

channel excavation       

 Sta 224+00 and Sta 229+85 - Install quarry spall 

splash pads 

 Sta 234+00 – Begin construction of Wall #6 

 Sta 230+50 – Begin excavation for Wall #5 

 Sta 239+50 – Continue excavation for Wall #7 

 Sta 282+00 – Begin trail excavation – north to 

south 

 Sta 224+00 to Sta 229+85 – Begin stormwater 

testing  

 

Week of 3/6: 

 Sta 234+00 – Continue construction of Wall #6 

 Sta 230+50 – Continue excavation for Wall #5 

 Sta 230+50 – Begin construction of Wall  

 Sta 239+50 – Continue excavation for Wall #7 

 Sta 282+00 – Continue trail excavation – north to 

south 

 Sta 229+85 – Construct headwall 

 Sta 223+50– Begin excavation for Wall #2 

 Sta 223+50 – Begin excavation for Wall #3 

 Sta 225+25 – Begin excavation for Wall #4 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

East Lake Sammamish Master Plan Trail                 

South Sammamish Segment A                                                                                            

Weekly Construction Update  

Schedule of Construction Activities                                                                       Week beginning February 20, 2017 

Sta 40+00 - Channel excavation 

Installing stormwater pipe and catch basin  
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Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 

 

Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 

 

 

 

 

We appreciate your support as we continue developing 

the East Lake Sammamish Corridor! 

East Lake Sammamish Master Plan Trail                 

South Sammamish Segment A                                                                                            

Weekly Construction Update  

Schedule of Construction Activities                                                                       Week beginning January 30, 2017 
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